# CITY OF NEWPORT BEACH
# SECHEDULE FOR
# STREET LIGHT IMPROVEMENT
# BY
# RAKAN INC




Project: C:\Users\User\Documents\Aw
Date: Tue 1/29/13

| | | | | | |
|---|---|---|---|---|---|
| Task | | Milestone | | External Tasks | |
| Split | | Summary | | External Milestone | |
| Progress | | Project Summary | | Deadline | |

# CITY OF NEWPORT BEACH
# SECHEDULE FOR
# STREET LIGHT IMPROVEMENT
# BY
# RAKAN INC

| ID | Task Name | Duration | Start |
|---|---|---|---|
| 1 | Mobilization | 1 day | Mon 2/11/13 |
| 2 | Pothole | 4 days | Tue 2/12/13 |
| 3 | Boring conduit | 4 days | Mon 2/18/13 |
| 4 | Conduit Termination | 7 days | Fri 2/22/13 |
| 5 | Install Pull Boxes | 6 days | Tue 3/5/13 |
| 6 | Install Service cabinet | 1 day | Wed 3/13/13 |
| 7 | Flat work (PCC walk) | 5 days | Thu 3/14/13 |
| 8 | Install Wires | 4 days | Thu 3/21/13 |
| 9 | Replace Existing Luminaries | 6 days | Wed 3/27/13 |
| 10 | Replace existing street light | 1 day | Thu 4/4/13 |
| 11 | Punch list | 2 days | Fri 4/5/13 |




Project: C:\Users\User\Documents\Aw
Date: Tue 1/29/13

| | | | | | |
|---|---|---|---|---|---|
| Task | | Milestone | | External Tasks | |
| Split | | Summary | | External Milestone | |
| Progress | | Project Summary | | Deadline | |