

City of Newport Beach LED Streetlight Conversion Project Schedule	
Area of Work Boundaries	Tentative Schedule*
Dover Shores - Westcliff Drive, Irvine Avenue, Dover Drive, Mariners Drive, Santiago Drive	Aug. 22 and Aug. 23
Airport Area - 73, Campus Drive, Jamboree Road	Aug. 24
Port Streets - San Joaquin Hills Road, MacArthur Boulevard, Bonita Canyon Drive, El Capitan Drive	Aug. 25 through Aug. 31
Eastbluff/SAH - Bison Avenue, Jamboree Road, Irvine Avenue	Sept. 1 through Sept. 6
Big Canyon - San Joaquin Hills Road, Jamboree Road, Bison Avenue, MacArthur Boulevard	Sept. 7 and Sept. 8
Newport Center - E. Coast Highway, Jamboree Road, San Joaquin Hills Road, MacArthur Boulevard	Sept. 12 through Sept. 15
Newport Boulevard/Superior Avenue, Hospital Road	Sept. 16 through Sept. 19
Balboa Peninsula - 20 th Street to Peninsula Point	Sept. 20 and Sept. 21
West Newport - W. Coast Highway, city limits, W. 16 th Street, Newport Blvd. and the area of Newport Beach near Talbert Regional Park.	Sept. 22 and Sept. 23
Seashore Drive, River Street, Coast Highway, Via Lido, Lafayette Avenue, 20 th Street	Sept. 22 through Sept. 27
River/Balboa - W. Ocean Front, Santa Ana River, Coast Highway, 34 th Street	Sept. 28 and Sept. 29
PCH/Dover - Promontory Point, Irvine Avenue, Westcliff Drive, Coast Highway	Sept. 30
Corona del Mar - E. Coast Highway, Newport Coast Drive	Oct. 3 and Oct. 4
<i>*The schedule may be modified due to weather or construction related delays.</i>	